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ESTIMATE RUN 09/12/2006

ESTIMATE SUMMARY 14:33:48

CONTID: C15320R        ESTIMATE NO: 0003 PROG 2005

PCN: 15320R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Glenwood Springs West-I70 PERCENT TIME:

PROJECT NO: IM 0701-179                   

Glenwood Springs West-I70

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/09/2006 DATE TIME STARTED 04/11/2006

1225 SO. 7TH. STREET DATE LET 03/16/2006 DATE WORK BEGAN 06/26/2006

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 04/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,910,774.58 PARTICIPATING $ $ 1,113,037.82

AWARD PROJECT AMT: 5,542,648.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,127.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.51

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

53.77%

2,732,421.35

1,113,037.82

1,113,037.82

1,098,910.25

$

$

$

$

3,178,353.23

0.00

3,178,353.23

0.00

3,178,353.23

-41,255.30

0.00

3,137,097.93

0.00

AMOUNT DUE 3,137,097.93 1,098,910.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,098,910.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

152.0
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 217,562.000 217,562.000

SY  0.000 0.00

2.30000 217,562.000 500,392.60

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

2.30000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,100.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 110.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-01140  
 

0025 *REMOVAL OF END ANCHORAGE 22.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-01300  
 

0030 BACKHOE 0.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01510  
 

0035 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

87.00000 0.000 0.00

203-01582  
 

0040 LABORER 0.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

203-02330  
 

0045 *MODIFY GUARDRAIL 500.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

210-04030  
 

0050 *ADJUST GUARDRAIL 2,200.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

403-00720  
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STONE MATRIX ASPHALT 19,500.000 0.000

TON 0.000 0.00

48.00000 0.000 0.00

403-09210  
 

0065 *FURNISH HOT MIX ASPHALT 1,848.860 1,458.590

TON 390.270 16,781.61

43.00000 1,848.860 79,500.98

403-09500  
 

0070 *HOT MIX ASPHALT (GRADING SX) (100) 27,000.000 6,123.130

TON 12,074.400 495,050.40

41.00000 18,197.530 746,098.73

403-34801  
 

0075 *HEATING AND REMIXING TREATMENT  (SPECIAL) 122,214.000 99,168.000

SY  21,084.000 139,154.40

6.60000 120,252.000 793,663.20

405-00101  
 

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,472.000 368.000

TON 686.000 250,390.00

365.00000 1,054.000 384,710.00

411-03342  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,500.000 5.000

TON 0.000 0.00

370.00000 5.000 1,850.00

411-03345  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 12,000.000 1,304.300

GAL 1,020.830 1,735.41

1.70000 2,325.130 3,952.72

411-10255  
 

0095 *ASPHALT REJUVENATING AGENT 0.000 0.000

GAL 0.000 0.00

2.25000 0.000 0.00

411-90010  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,815.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

606-00301  
 

0105 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

606-01340  
 

0110 *MEDIAN TERMINAL 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
 

0120 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02005  
 

0125 RUMBLE STRIP (GRINDING) 59,624.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

614-80387  
 

0130 *MOBILIZATION 1.000 0.600

L S 0.400 171,200.00

428,000.00000 1.000 428,000.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000  
 

0140 *PAVEMENT MARKING PAINT 2,000.000 1,171.500

GAL 276.000 12,420.00

45.00000 1,447.500 65,137.50

627-00001  
 

0145 *EPOXY PAVEMENT MARKING 365.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0150 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

40.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

627-30410  
 

0155 *FLAGGING 3,500.000 1,546.000

HOUR 417.500 12,525.00

30.00000 1,963.500 58,905.00

630-00000  
 

0160 *TRAFFIC CONTROL INSPECTION 30.000 19.000

DAY 6.000 720.00

120.00000 25.000 3,000.00

630-00007  
 

0165 *TRAFFIC CONTROL MANAGEMENT 90.000 40.000

DAY 8.000 6,560.00

820.00000 48.000 39,360.00

630-00012  
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 11.000

EACH 2.500 200.00

80.00000 13.500 1,080.00

630-80341  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 130.000 49.500

EACH 12.500 1,125.00

90.00000 62.000 5,580.00

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 90.000 25.000

EACH 1.000 95.00

95.00000 26.000 2,470.00

630-80343  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.000

EACH 0.500 475.00

950.00000 2.500 2,375.00

630-80358  
 

0190 *PORTABLE MESSAGE SIGN PANEL 200.000 109.000

DAY 28.000 2,520.00

90.00000 137.000 12,330.00

630-80359  
 

0195 *DRUM CHANNELIZING DEVICE 100.000 31.000

EACH 9.000 423.00

47.00000 40.000 1,880.00

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 54.000 16.000

EACH 11.000 583.00

53.00000 27.000 1,431.00

630-80363  
 

0205 *TRAFFIC CONE 500.000 190.000

EACH 60.000 1,080.00

18.00000 250.000 4,500.00

630-80380  
 

0210 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A PARTNERING 1,486.500 1,486.500

F A 0.000 0.00

1.00000 1,486.500 1,486.50

700-70011  
 

0220 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0235 F/A QUALITY INCENTIVE PAYMENT 184,564.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A SHOULDERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0290 EROSION CONTROL SUPERVISOR CMO#2 1.000 0.350

L S 0.000 0.00

1,000.00000 0.350 350.00

208-00200  
 

0295 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) MCR LI NO.
1

36.000 36.000

TON 0.000 0.00

250.00000 36.000 9,000.00

411-03352  
 

CAT 0200 $1,113,037.82 3,152,053.23CURRENT AMT 5,739,834.58 $$

CAT NO0201 SAFETY ENHANCEMENT 

0255 REMOVAL OF GUARDRAIL TYPE 4 1,640.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-01140  
 

0260 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 1,620.000 0.000

LF  0.000 0.00

72.00000 0.000 0.00

606-00800  
 

0265 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
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PCN: 15320R-BID   ESTIMATE RUN 09/12/2006

PROJECT: IM 0701-179                   ESTIMATE NO: 0003 14:33:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0270 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02005  
 

CAT 0201 $0.00 0.00CURRENT AMT 144,640.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00001  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

620-00020  
 

0300 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 : PHONE CREDIT FOR 
FIELD OFFICE AND LAB

-2,000.000 -2,000.000

DOL 0.000 0.00

1.00000 -2,000.000 -2,000.00

900-00006  
 

CAT 0400 $0.00 26,300.00CURRENT AMT 26,300.00 $$

PROJECT TOTAL 1,113,037.82 $ 3,178,353.23CURRENT AMT 5,910,774.58 $$


